CDU-4 Reliability Improvement Plan — 2026

Document ID: APEL-PRJ-CDU4-601 | Owner: Projects | Revision: 1.3

The plan targets repeat defects and improves asset-linked evidence.

Objectives

- Reduce repeat rotating-equipment failures.
- Improve inspection data quality.
- Strengthen work-order closeout.
- Increase engineering-maintenance traceability.

Workstreams

The project combines physical reliability and information quality.

Workstreams

- Pumps and motors
- Instrumentation verification
- Inspection standardization
- Spare-parts planning
- Reliability reporting

P-102 workstream

P-102 is a priority because the 2026 record shows multiple concerns.

Actions

- Complete engineering review.
- Verify PT-102.
- Review alignment/hydraulics.
- Confirm corrosion location.
- Define follow-up inspection scope.

Data model

The project standardizes identifiers for AI retrieval.

Keys

- Asset ID
- Work order ID
- Document ID
- Project ID
- Inspection date

Success measures

The program measures reliability and information quality.

Metrics

- Repeat failure rate
- Open P2 work orders
- Inspection completeness
- Time to close recommendations
- Artifacts with provenance